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ESTIMATE RUN 01/07/2005

ESTIMATE SUMMARY 10:49:34

CONTID: C13009 ESTIMATE NO: 0016 FINL 1998

PCN: 13009-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E/O BRUSH TO AKRON-PH 1 PERCENT TIME:

PROJECT NO: NH 0343-020

E/O BRUSH TO AKRON PH I

NAME OF ROAD: SH 34

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 01/07/2005 DATE TIME STARTED 08/01/2000

1800 NO. TAFT HILL ROAD DATE LET 05/18/2000 DATE WORK BEGAN

DATE AWARDED 06/08/2000 DATE TIME STOPPED 09/27/2002

DATE CONTRACT EXECUTED 06/23/2000 DATE ACCEPTED 09/27/2002

FT. COLLINS CO 80521 970/407-3600 DATE NOTICE TO PROCEED 08/01/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,613,451.67 PARTICIPATING $ $ 7,997.43

AWARD PROJECT AMT: 8,022,767.29 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 120,341.51

SECURITIES ENCUMBERED -120,341.51

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.73

235.0 TIME ALLOW:

ORIG TIME ALLOW:

231 WORK DAYS

WORK DAYS200

100.00%

-0.01

7,997.43

7,997.43

7,997.43

$

$

$

$

8,613,451.68

0.00

8,613,451.68

0.00

8,613,451.68

0.00

0.00

8,613,451.68

0.00

AMOUNT DUE 8,613,451.68 7,997.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,997.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 6.000 6.000

EACH 0.000 0.00

240.00000 6.000 1,440.00

202-00010

0010 REMOVAL OF PIPE 22.000 22.000

EACH 0.000 0.00

550.00000 22.000 12,100.00

202-00033

0015 *REMOVAL OF ASPHALT MAT 17,636.200 17,636.200

M2 0.000 0.00

3.85000 17,636.200 67,899.37

202-00220

0020 *REMOVAL OF ASPHALT MAT (PLANING) DELETED BY FORM 105 0.000 0.000

M2 0.000 0.00

2.10000 0.000 0.00

202-00240

0025 *REMOVAL OF BRIDGE 2.000 2.000

EACH 0.000 0.00

10,000.00000 2.000 20,000.00

202-00400

0030 *REMOVAL OF GROUND SIGN 39.000 39.000

EACH 0.000 0.00

42.00000 39.000 1,638.00

202-00810

0035 *REMOVAL OF FENCE 9,626.000 9,626.000

M 0.000 0.00

0.85000 9,626.000 8,182.10

202-01000

0040 OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

202-07000

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 217,352.000 217,352.000

M3 0.000 0.00

7.20000 217,352.000 1,564,934.40

203-00060

0050 MUCK EXCAVATION 1,209.300 1,209.300

M3 0.000 0.00

7.50000 1,209.300 9,069.75

203-00100

0055 BLADING 68.500 68.500

HOUR 0.000 0.00

95.00000 68.500 6,507.50

203-01500
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 50,145.000 48,890.000

M3 1,255.000 6,275.00

5.00000 50,145.000 250,725.00

207-00205

0065 EROSION BALES 155.000 155.000

EACH 0.000 0.00

15.00000 155.000 2,325.00

208-00010

0070 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00200

0075 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

210-00011

0080 ADJUST STRUCTURE DELETED BY FM 105 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-04000

0085 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

475.00000 1.000 475.00

210-04010

0090 *SEEDING (NATIVE) 49.200 47.900

HA 1.300 1,059.50

815.00000 49.200 40,098.00

212-00006

0095 *MULCHING (WEED FREE) 49.200 47.900

HA 1.300 728.00

560.00000 49.200 27,552.00

213-00003

0100 *MULCH TACKIFIER 8,049.120 8,047.000

KG 2.120 7.63

3.60000 8,049.120 28,976.83

213-00061

0105 AGGREGATE BASE COURSE (CLASS 6) 132,729.300 132,729.300

M2 0.000 0.00

5.00000 132,729.300 663,646.50

304-06004

0110 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,109.270 3,110.200

T -0.930 -8.00

8.60000 3,109.270 26,739.72

304-07009
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 96.090 96.090

T 0.000 0.00

125.00000 96.090 12,011.25

403-00720

0120 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) 

35,778.340 35,778.340

T 0.000 0.00

49.00000 35,778.340 1,753,138.66

403-34342

0125 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-28) 

36,354.060 36,354.060

T 0.000 0.00

46.00000 36,354.060 1,672,286.76

403-34352

0130 *CONCRETE CLASS D (BOX CULVERT) 192.100 192.100

M3 0.000 0.00

450.00000 192.100 86,445.00

601-03030

0135 *REINFORCING STEEL 16,636.000 16,636.000

KG 0.000 0.00

0.95000 16,636.000 15,804.20

602-00000

0140 *REINFORCING STEEL (EPOXY COATED) 9,335.000 9,335.000

KG 0.000 0.00

0.95000 9,335.000 8,868.25

602-00020

0145 450 MM CORRUGATED STEEL PIPE 349.800 349.800

M 0.000 0.00

130.00000 349.800 45,474.00

603-10180

0150 600 MM CORRUGATED STEEL PIPE 70.500 70.500

M 0.000 0.00

230.00000 70.500 16,215.00

603-10240

0155 750 MM CORRUGATED STEEL PIPE 19.600 19.600

M 0.000 0.00

215.00000 19.600 4,214.00

603-10300

0160 900 MM CORRUGATED STEEL PIPE 83.000 83.000

M 0.000 0.00

185.00000 83.000 15,355.00

603-10360

0165 1050 MM CORRUGATED STEEL PIPE 29.000 29.000

M 0.000 0.00

170.00000 29.000 4,930.00

603-10420
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 1200 MM CORRUGATED STEEL PIPE DELETED BY FM 105 0.000 0.000

M 0.000 0.00

230.00000 0.000 0.00

603-10480

0175 600 MM STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

340.00000 4.000 1,360.00

603-30024

0180 750 MM STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

500.00000 8.000 4,000.00

603-30030

0185 900 MM STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

680.93000 8.000 5,447.44

603-30036

0190 *LINE POST 4,549.000 4,549.000

EACH 0.000 0.00

2.95000 4,549.000 13,419.55

607-00000

0195 *END POST 25.000 25.000

EACH 0.000 0.00

90.00000 25.000 2,250.00

607-00005

0200 *CORNER AND LINE BRACE POST 120.000 120.000

EACH 0.000 0.00

100.00000 120.000 12,000.00

607-00010

0205 *FENCE BARBED WIRE WITH METAL POSTS 21,018.000 21,018.000

M 0.000 0.00

2.35000 21,018.000 49,392.30

607-01000

0210 *FENCE COMBINATION WIRE WITH METAL POSTS 1,756.000 1,756.000

M 0.000 0.00

4.60000 1,756.000 8,077.60

607-11200

0215 *FENCE (TEMPORARY) 1,693.000 1,693.000

M 0.000 0.00

2.85000 1,693.000 4,825.05

607-11580

0220 *4.8 METER GATE 21.000 21.000

EACH 0.000 0.00

400.00000 21.000 8,400.00

607-60116
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ROAD CLOSURE GATE 2.000 2.000

EACH 0.000 0.00

9,000.00000 2.000 18,000.00

607-60620

0230 *DELINEATOR (TYPE I) 264.000 264.000

EACH 0.000 0.00

13.00000 264.000 3,432.00

612-00001

0231 DELIN (TY I) TEMP. MCR 1, LINE 1 116.000 116.000

EACH 0.000 0.00

12.90000 116.000 1,496.40

612-00001

0235 *DELINEATOR (TYPE II) 64.000 64.000

EACH 0.000 0.00

14.00000 64.000 896.00

612-00002

0240 *DELINEATOR (TYPE III) 21.000 21.000

EACH 0.000 0.00

15.00000 21.000 315.00

612-00003

0245 *SIGN PANEL (CLASS I) 40.500 40.500

M2 0.000 0.00

205.00000 40.500 8,302.50

614-00011

0250 *SIGN PANEL (CLASS II) 3.900 3.900

M2 0.000 0.00

230.00000 3.900 897.00

614-00012

0255 *STEEL SIGN POST (U-2) 46.500 46.500

M 0.000 0.00

30.00000 46.500 1,395.00

614-00200

0260 *STEEL SIGN POST (50 MM ROUND) 66.000 66.000

M 0.000 0.00

40.00000 66.000 2,640.00

614-01502

0265 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 114.000 114.000

M 0.000 0.00

115.00000 114.000 13,110.00

614-01552

0270 DETOUR PAVEMENT 29,073.600 29,073.600

M2 0.000 0.00

8.70000 29,073.600 252,940.32

621-00450
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

80,000.00000 1.000 80,000.00

625-00000

0280 *CONSTRUCTION SURVEYING (HOURLY) 69.000 69.000

HOUR 0.000 0.00

90.00000 69.000 6,210.00

625-00001

0285 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

357,950.99000 1.000 357,950.99

626-00000

0290 *PAVEMENT MARKING PAINT 953.000 953.000

L 0.000 0.00

25.00000 953.000 23,825.00

627-00001

0295 *EPOXY PAVEMENT MARKING 3,286.000 3,286.000

L 0.000 0.00

16.50000 3,286.000 54,219.00

627-00005

0300 *SURVEY MONUMENT (TYPE 2) 39.000 39.000

EACH 0.000 0.00

250.00000 39.000 9,750.00

629-01002

0305 *FLAGGING 8,231.500 8,231.500

HOUR 0.000 0.00

23.00000 8,231.500 189,324.50

630-00000

0310 *PILOT CAR OPERATION 17.500 17.500

HOUR 0.000 0.00

40.00000 17.500 700.00

630-00001

0315 *TRAFFIC CONTROL SUPERVISOR 207.000 207.000

DAY 0.000 0.00

325.00000 207.000 67,275.00

630-00002

0320 *TRAFFIC CONTROL INSPECTION 243.000 243.000

DAY 0.000 0.00

130.00000 243.000 31,590.00

630-00007

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 15.000 15.000

EACH 0.000 0.00

350.00000 15.000 5,250.00

630-80336
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 60.000 60.000

EACH 0.000 0.00

75.00000 60.000 4,500.00

630-80341

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 52.000

EACH 0.000 0.00

160.00000 52.000 8,320.00

630-80342

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

180.00000 8.000 1,440.00

630-80343

0345 *DRUM CHANNELIZING DEVICE 153.000 153.000

EACH 0.000 0.00

75.00000 153.000 11,475.00

630-80360

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 18.000 18.000

EACH 0.000 0.00

80.00000 18.000 1,440.00

630-80363

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 2.000 2.000

EACH 0.000 0.00

85.00000 2.000 170.00

630-80364

0360 CONCRETE BARRIER (TEMPORARY) 1,177.000 1,177.000

M 0.000 0.00

95.00000 1,177.000 111,815.00

630-80370

0365 *TRAFFIC CONE 240.000 240.000

EACH 0.000 0.00

12.00000 240.000 2,880.00

630-80380

0370 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0375 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0380 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 10,605.600 10,605.600

F A 0.000 0.00

1.00000 10,605.600 10,605.60

700-70012
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0390 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0395 F/A QUALITY INCENTIVE PAYMENT 80,756.060 80,756.060

F A 0.000 0.00

1.00000 80,756.060 80,756.06

700-70025

0400 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0405 F/A POTHOLE UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70170

0410 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0445 FENCE CW MP (SPEC) MCR LINE #2 1,263.000 1,263.000

M 0.000 0.00

4.75000 1,263.000 5,999.25

607-11220

0450 FURN SIGN PANEL (CL I) MCR LINE #3 7.300 7.300

M2 0.000 0.00

111.84000 7.300 816.43

614-00021

0455 1200 MM EQUIV CSPA MCR LINE ITEM # 4 9.200 9.200

M 0.000 0.00

230.00000 9.200 2,116.00

603-15048

0460 1200 MM EQUIV ARCH PIPE SAFETY END TREAT MCR LINE ITEM
# 5

2.000 2.000

EACH 0.000 0.00

680.93000 2.000 1,361.86

603-34048

0465 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS -160.000 -100.000

DOL -60.000 -60.00

1.00000 -160.000 -160.00

900-00006
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *ADJUST MANHOLE CMO #2 7.000 7.000

EACH 0.000 0.00

500.00000 7.000 3,500.00

210-04010

0475 *ADJUST VALVE BOX CMO #2 16.000 16.000

EACH 0.000 0.00

400.00000 16.000 6,400.00

210-04050

0480 *PROCESS ASPHALT MAT FOR BASE COURSE CMO #2 22,425.000 22,425.000

M2 0.000 0.00

3.00000 22,425.000 67,275.00

310-00400

0485 *MUCK EXCAVATION (SPECIAL) CMO #2 3,408.000 3,408.000

M3 0.000 0.00

7.20000 3,408.000 24,537.60

203-00100

0490 HBP (GR S) (ASPH) (96) (PG 58-28) (SPECIAL) CMO #2 5,131.490 5,131.590

T -0.100 -4.70

47.00000 5,131.490 241,180.03

403-34352

0495 *CONCRETE PAVEMENT (200 MM) (SPECIAL) (R&R) CMO #2 650.700 650.700

M2 0.000 0.00

197.45000 650.700 128,480.72

412-00801

0500 *MOBILIZATION (WITHOUT AUTOPAY) CMO #2 1.000 1.000

L S 0.000 0.00

45,073.00000 1.000 45,073.00

626-00100

0505 PLASTIC PVMT MKG (TY B) (WS) NO ITEM IN BID, ADDED BY 
MCR LINE 6

14.500 14.500

M2 0.000 0.00

143.00000 14.500 2,073.50

627-30325

0510 RUMBLE STRIP (GRIND) MCR LINE ITEM #7- PLANS HAD 
RUMBLE STRIPS PLACED AT 60M

13,413.000 13,413.000

M 0.000 0.00

0.48000 13,413.000 6,438.24

614-80387

0515 SIGN PANEL (CL III) MCR LINE ITEM #8 NO BID ITEM IN 
PLANS

11.400 11.400

M2 0.000 0.00

385.00000 11.400 4,389.00

614-00013
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PCN: 13009-BID ESTIMATE RUN 01/07/2005

PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 C AND G TY 2 II-B MCR LINE ITEM #9-EROSION CONTROL FOR
COUNTY FAIR GROUNDS

248.000 248.000

M 0.000 0.00

53.16000 248.000 13,183.68

609-21020

CAT 0200 $7,997.43 8,410,017.91CURRENT AMT 8,410,017.91 $$

CAT NO0300 STRUCTURE D-23-C 

0415 *CONCRETE CLASS D (BOX CULVERT) 290.000 290.000

M3 0.000 0.00

450.00000 290.000 130,500.00

601-03030

0416 REINF STEEL 32,045.000 32,045.000

KG 0.000 0.00

0.95000 32,045.000 30,442.75

602-00000

0420 *REINFORCING STEEL (EPOXY COATED) 15,172.000 15,172.000

KG 0.000 0.00

0.95000 15,172.000 14,413.40

602-00020

CAT 0300 $0.00 175,356.15CURRENT AMT 175,356.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0430 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0435 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00020

0440 F/A PHONE SERVICE LONG DISTANCE 1,777.610 1,777.610

F A 0.000 0.00

1.00000 1,777.610 1,777.61

700-70220

0525 ADDED ITEM (DOLLAR)/ -10,200.000 -10,200.000

DOL 0.000 0.00

1.00000 -10,200.000 -10,200.00

900-00006

CAT 0400 $0.00 28,077.61CURRENT AMT 28,077.61 $$

PROJECT TOTAL 7,997.43 $ 8,613,451.67CURRENT AMT 8,613,451.67 $$


